MENTAL HEALTH STRATEGY - KEY MILESTONES

01 Early Engagement

Strategic context and policy review engagement workshop with stakeholders across Ayrshire (**February 2024**)

02 Develop Groups

Writing Group to be formed along with steering groups based off the feedback from previous engagement workshop (**February - Early March 2024**)

03 Current Position

Review and understand the current position – bringing together the totality of activity aligned and linked to Mental Health and Wellbeing. (**March 2024**)

04 Needs Assessment

Carry out a needs assessment/EQIA for development of the Strategy. (**March - September 2024**)

05 Early Consultation/ Engagement

Develop and deliver meaningful engagement to inform Strategy development. Consider wider linked engagement activity. (**March - End of April 2024**)

06 Strategy Development/ Writing

Mental Health writing group to produce a draft strategy for consultation. (**April - June 2024**)

07 Further Engagement

Publish draft Strategy and seek views via a robust programme of public consultation.(**June- August 2024**)

08 Final Amendments

Following consultation, set out final agreed Strategy and plans for implementation / oversight. (**August 2024**)

09 Agreement at IJB and Implementation

Seek approval at IJB and launch Strategy and action plan (**September 2024**)

10 Monitoring of Delivery Plan

The Mental Health and Wellbeing Strategy will continue to evaluated and monitored from IJB's Performance and Audit Committee (**Early 2025 - onwards**)