# DEMENTIA STRATEGY - KEY MILESTONES

## 01 Early Engagement

Strategic context and policy review engagement workshop with stakeholders across Ayrshire (**February 2024**)

## 02 Develop Groups

Writing Group to be formed along with steering groups based off the feedback from previous engagement workshop (**February - Early March 2024**)

## 03 Current Position

Review and understand the current position - bringing together the totality of activity aligned and linked to Dementia. (**March 2024**)

## 04 Needs Assessment

Carry out a needs assessment/EQIA for development of the Strategy. (**March - September 2024**)

## 05 Early Consultation/ Engagement

Develop and deliver meaningful engagement to inform Strategy development. Consider wider linked engagement activity. (**March - End of April 2024**)

## 06 Strategy Development/ Writing

Dementia writing group to produce a draft strategy for consultation. (**April - June 2024**)

## 07 Further Engagement

Publish draft Strategy and seek views via a robust programme of public consultation.(**June- August 2024**)

## 08 Final Amendments

Following consultation, set out final agreed Strategy and plans for implementation / oversight. (**August 2024**)

## 09 Agreement at IJB and Implementation

Seek approval at IJB and launch Strategy and action plan (**September 2024**)

## 10 Monitoring of Delivery Plan

The Dementia Strategy will continue to evaluated and monitored from IJB's Performance and Audit Committee ( **Early 2025 - onwards**)