



AGEING WELL STRATEGY – KEY MILESTONES




DEVELOPMENT GROUP

Establish an Ageing Well Development Group and consider appropriate sub-groups. Arrange programme of meetings. (May – June 2023)




RESEARCH/EXPERT ANALYSIS

Undertake research, benchmarking and expert analysis to support Strategy development. (September 2023 – February 2024)




DEVELOP STRATEGY

Ageing Well Development Group to produce a draft Ageing Well Strategy for consultation. (March 2024)




EARLY ENGAGEMENT

Undertake early engagement / set the context via an Ageing Well event with people with 'lived experience' and subsequent stakeholder workshop. (June 2023)




AGE FRIENDLY NETWORK

Integrate the Age Friendly Communities South Ayrshire approach. Understand 'good practice' approaches via the UK Age Friendly Network. (Ongoing)



CONSULTATION

Publish draft Strategy and seek views via a robust programme of public consultation. (end March – April 2024)




CURRENT POSITION

Review and understand the current position – bringing together the totality of activity aligned and linked to the ageing well agenda. (July – September 2023)



ENGAGEMENT

Develop and deliver meaningful engagement to inform Strategy development. Consider wider linked engagement activity. (September 2023 – February 2024)



IMPLEMENTATION

Following consultation, set out final agreed Strategy and plans for implementation / oversight. (May 2024)



NEEDS ASSESSMENT

Carry out a needs assessment for development of the Strategy. (July – September 2023)



SENSEMAKING

Undertake collective sensemaking to support Strategy development. (early March 2024)



EVALUATION

Return to Ageing Well event in 2024 to formally launch Strategy and hold ourselves to account. (June 2024)