






10. Appendix 1 - Prestwick Locality Action Plan

HSCP Prestwick Locality Plan


1. Promoting good physical and mental health, including ageing well.

Action	Assigned To	Due Date	Status	Progress	Latest Note
PLP1.1 Establish a front door social work (SW) service incorporating a preventative / early intervention approach.	Lisa McAlpine	30-Sep-2025	Completed	 100%	08-Apr-2026 Connect Prestwick opened March 2026 with a range of professionals (SW, Tech) alongside a range of community groups to support a preventative / early intervention approach
PLP1.2 Embed a community led and GIRFE approach across community health and care.	Lisa McAlpine	30-Sep-2025	On Track	 75%	08-Apr-2026 Development and early implementation of the Locality model with health and social work utilising GIRFE / team around the person principles to support citizens. Connect Prestwick opened in early March supporting this action further. Ensuring that we are working in partnership with community resources to support the citizens of Prestwick to age well
PLP1.3 Support to projects successful with Communities Mental Health and Wellbeing Funding	Lisa McAlpine	30-Sep-2025	On Track	 100%	20-Feb-2025 Funding has already been provided for 2025 with mentors identified for each of the community groups/projects. Evaluation has to take place.
PLP1.4 Develop closer links between community health and care, and mental health services through induction, shadowing, role modelling, enhanced multi-disciplinary working and exploration of hubs	Lisa McAlpine	30-Sep-2025	On Track	 75%	08-Apr-2026 MDT model has grown organically to include Prestwick locality – providing positive multi-disciplinary working to support our most vulnerable individuals. Representation at MDT from a range of professionals including: SW, DN, OT, ICT, Mental health. SW teams are now based within Freemans Hall with the plan that DN staff will move there also
PLP1.5 Ensure that every HSCP staff member has a personal development plan in place	Lisa McAlpine	30-Sep-2025	On Track	 90%	08-Apr-2026 New check in process has commenced for SAC staff, previously staff all had PDR completed and will now transition to the new process. Within

10. Appendix 1 - Prestwick Locality Action Plan

					NHS, a monthly update is provided to Head of Service, with Senior Manager encouraging continuous focus on this area
--	--	--	--	--	---

PLP1.6 Focus on improvement work with regards use of technology to support self-management of long term conditions, aligned to Caring for Ayrshire work streams and Digital Strategy	Lisa McAlpine	30-Sep-2025	On Track		08-Apr-2026 Part of signposting includes exploring the opportunity to utilise tech to support individuals to continue to live as independently as possible. Tech room with demonstration of all available equipment has been included within Connect Prestwick to support this action.
--	---------------	-------------	----------	---	--


PLP1.7 Sustainability of chronic disease monitoring as per primary care improvement plans	Lisa McAlpine	30-Sep-2025	On Track		24-Apr-2026 Sustainability of chronic disease monitoring aligns with CTAC delivery as outlined in Primary Care Improvement Plan, with District Nursing involvement limited to patients who are housebound or have complex nursing needs. Referral process in place via single point of contact.
---	---------------	-------------	----------	---	---


2. Develop Getting It Right For Everyone (GIRFE)

Action	Assigned To	Due Date	Status	Progress	Latest Note
--------	-------------	----------	--------	----------	-------------

3. Tackling social isolation and loneliness. – LPP priority

Action	Assigned To	Due Date	Status	Progress	Latest Note
--------	-------------	----------	--------	----------	-------------

PLP3.1 Increase the number of microenterprises delivered within the locality	Lisa McAlpine	30-Sep-2025	Completed		08-Apr-2026 Support continues to expand the development of microenterprises across South Ayrshire and including the North Locality. The HSCP have committed further financial support for 26/27
--	---------------	-------------	-----------	---	---

PLP3.2 6 monthly locality engagement and networking events, inclusive of community planning and community groups, to foster greater awareness and links to supports in the locality.	Lisa McAlpine	30-Sep-2025	Completed		24-Apr-2026 All community groups in receipt of funding through the small grants process were provided with the opportunity to present at the event or provide 3 slides that would highlight their projects, how the funding was used and what impact it had. The slides were running on a loop throughout the event for information. The Rotary Club of Prestwick provided a presentation regarding their work that has been carried through the funding provided from small grants.
--	---------------	-------------	-----------	---	--

10. Appendix 1 - Prestwick Locality Action Plan

PLP3.3 Ongoing close working with third sector to identify risks and develop supports.	Lisa McAlpine	30-Sep-2025	On Track	<div style="width: 80%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 80%	08-Apr-2026 Opening of Connect hub in conjunction with VASA to continue to improve the closer working with third sector. This provides increased opportunities for preventative work via 3rd sector / community groups. Opportunities for 3rd sector when small grants/PB monies allocated across area.
--	---------------	-------------	----------	---	---

PLP3.4 Use of participatory budgeting to tackle isolation such as cosy spaces and activities	Lisa McAlpine	30-Sep-2025		<div style="width: 100%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 100%	24-Apr-2026 A number of events were planned and delivered within the locality to support the work of the Prestwick LPP in addressing some of the issues that are highlighted within the LPP and that fit with the priority areas, such as tackling isolation. Two events in the Prestwick 65 club (step into spring and step into autumn) were delivered and three events over 3 months within Monkton cosy spaces (Monkton Money Matters/ International Women's Day Celebration/ Health and Wellbeing Session).
--	---------------	-------------	--	---	--

PLP2.1 Progress Team around the Locality model, engaging with community groups and third sector partners Team around the Locality model, engaging with community groups and third sector partners	Lisa McAlpine	30-Sep-2025	On Track	<div style="width: 75%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 75%	08-Apr-2026 Opening of Connect Prestwick has supported this action point. This has provided shared space for HSCP teams and community / 3rd sector groups to further enhance the locality model and engagement.
---	---------------	-------------	----------	---	---

4. Reducing harms from alcohol, tobacco and drugs.

Action	Assigned To	Due Date	Status	Progress	Latest Note
PLP4.1 Develop closer links between community health and care, and alcohol / drug services through induction, shadowing, role modelling and enhanced multi-disciplinary working.	Lisa McAlpine	30-Sep-2025		<div style="width: 25%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 25%	24-Apr-2026 Due to challenges within ADP and other alcohol and drug services, representation at the LPP and contribution to enhancing closer working relations has not progressed as hoped.
PLP4.2 Explore and implement supports wherein citizens with alcohol and / or drug problems can access timely support, possibility of alignment of front door SW hubs and alcohol / drug access points.	Lisa McAlpine	30-Sep-2025		<div style="width: 25%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 25%	08-Apr-2026 Not progressed further than front door social work hub would signpost and redirect to appropriate service
PLP4.3 Relevant drug and alcohol training available for community health and care staff.	Lisa McAlpine	30-Sep-2025		<div style="width: 25%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 25%	08-Apr-2026 HSCP staff are encouraged to attend relevant training on drug and alcohol. Training calendars from local sources such as the ADP are widely shared, as are the information sessions hosted across the ADP for staff to

10. Appendix 1 - Prestwick Locality Action Plan

					attend. In addition, any regional or national training is shared widely and staff have responsibility to consider that training to support their core role and for their development purposes
--	--	--	--	--	---

5. Supporting our ageing communities

Action	Assigned To	Due Date	Status	Progress	Latest Note
PLP5.1 Use of participatory budgeting to support activity related to ageing well	Lisa McAlpine	30-Sep-2025		<div style="width: 100%;"><div style="width: 100%; background-color: #4f81bd; color: white; text-align: center;">100%</div></div>	24-Apr-2026 Ageing well has been supported within our events for social isolation. We actively promote the Ageing Well Champions Board at all events and signpost to services. We invite key partners, including colleagues from VASA, to all events to host information stalls and speak to members of the community.
PLP5.2 Ongoing multi disciplinary work with Voluntary Sector colleagues to identify risks and develop support for ageing population	Lisa McAlpine	30-Sep-2025		<div style="width: 100%;"><div style="width: 100%; background-color: #4f81bd; color: white; text-align: center;">100%</div></div>	24-Apr-2026 We have been supporting Dementia Friendly Prestwick with funding to provide a programme that supports stimulation through the use of music and have recently provided further funding to facilitate a Technology Enabled Care event to highlight the technology that is available to enable people to remain at home and be as independent as possible for longer. The funding will also provide a six week programme for an international musician to host the sessions and support the participants to compose a piece of music that will be personal to Dementia Friendly Prestwick.
PLP5.3 Create opportunities for care homes to have more community based links promoting intergenerational opportunities	Lisa McAlpine	30-Sep-2025		<div style="width: 50%;"><div style="width: 50%; background-color: #4f81bd; color: white; text-align: center;">50%</div></div>	24-Apr-2026 This action has not progressed as fully as intended. Work has been undertaken to start that engagement, but potential ideas such as planning a possible tech talk event going forward in nursing homes has not yet happened. Within some of the events delivered in the locality, intergenerational approach has been considered. At Step into Autumn, pupils from Glenburn Primary supported an arts and crafts session, and at International Women's Day, pupils from Prestwick Academy provided beauty treatments.

6. Overarching all priorities

Action	Assigned To	Due Date	Status	Progress	Latest Note
--------	-------------	----------	--------	----------	-------------

10. Appendix 1 - Prestwick Locality Action Plan

<p>PLP6.1 Active engagement and relationship building across the locality to create the environment where communities are co-producing action in future plans</p>	<p>Lisa McAlpine</p>	<p>30-Sep-2025</p>		<p>25%</p>	<p>08-Apr-2026 Ongoing development of LPP as a group who can co-create action moving forward. PEO continues to engage with wider groups to include wider community to support the co-production action in future plans.</p>
---	----------------------	--------------------	--	------------	---