

HSCP Adult Community Mental Health Strategy 2017 - 2022


Generated on: 07 November 2021





1. Flexible, Tailored, Co-ordinated Provision


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 1.12 Monitor the impact of the new methods of service delivery, implemented as a result of the COVID-19 pandemic and associated public health measures, on those accessing Mental Health services to determine impact on physical and mental health issues.	Sharon Hackney	31-Mar-2022			29-Oct-2021 Update provided by Sharon Hackney - 28.10.21 Increased number of urgent referrals are being received adding pressure to CMHT duty. In addition, a number of service users already open and in contact with services are experiencing difficulties/relapse. Demand being responded to in primary care by Mental health practitioners and further recruitment to these posts are planned over next 3 months.
MH 1.13 Monitor demand for Mental Health Officer Services and plan to meet anticipated demand.	Scott Hunter	30-Sep-2021			05-Nov-2021 Update provided by Scott Hunter 05.11.2021 MHO support and planning has now moved to the practice development officer for SW. Ongoing discussion with Learning Network West to ensure the delivery of more business friendly courses
MH 1.14 Support staff to secure places on MHO training	Sandra Rae	30-Sep-2021			01-Nov-2021 Update provided by Sandra Rae This is an area where despite partnership support that we are not able to attract enough social workers to become mental health officers. There are MHO's forums for staff to attend to get a flavour for the work and support current MHO's
MH 1.15 Ensure Mental Health inclusion within integrated multi-disciplinary teams based around GP practices	Sharon Hackney	31-Dec-2021			29-Oct-2021 Update provided by Sharon Hackney 28.10.21 Additional funding has been identified bringing MHP staffing resource to 15wte. Additional self help workers have been recruited and once

					in post will result in 6wte SHWs offering self help within GP practices. Recruitment of Community Link Practitioners has taken place to fill staff vacancies. CLP resource will be available within every GP practice once all CLPs are in post.
--	--	--	--	--	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 1.3 Recommission the mental health framework	Sharon Hackney	30-Sep-2021		<div style="width: 30%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 30%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 Tender process being developed however specification will require adjustment in light of current issues with service providers. Learning from this process will inform updating of service specification

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 1.5 Monitor referrals for Mental Health services to inform future service planning and delivery and to meet the anticipated increase in demand caused by the impact of the COVID-19 pandemic and associated public health measures.	Sharon Hackney	31-Mar-2022		<div style="width: 75%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 75%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 Ongoing RMP4 completed


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 1.6 Complete the integration of Adult Community Mental Health Teams in South Ayrshire, taking into account the service delivery changes required as a result of the COVID-19 pandemic and associated public health measures.	Sharon Hackney	31-Mar-2020		<div style="width: 70%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 70%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 Service redesign process on going. Organisational change process commenced for PCMHT and CMHT nursing staff to bring service together as one integrated team.


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 1.8 Improve the multi-agency transition processes between all mental health services to ensure continuity of service.	Sharon Hackney	30-Sep-2020		<div style="width: 55%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 55%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 Transition process agreed between CAMHS and CMHT. Further work is required re SW Child/family and SW MH team to agree more robust process.

2. Prevention


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 2.1 Promote resilience and self-management through the use of technology (inc. online) and by working in collaboration to complete Staying Well Plans, care plans and encouraging self-referral to voluntary, third sector and technology	Sharon Hackney	31-Dec-2022		<div style="width: 60%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 60%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 CBT being offered to service users. Plans are in place to restart delivery of group based treatment and support as soon as is practical in light of covid.


based supports.


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 2.3 A strengths-based, collaborative plan will be produced, that reflects the person, meeting their identified support needs.	Sharon Hackney	31-Dec-2022		<div style="width: 100%;"><div style="width: 100%;"></div></div> 100%	06-Aug-2021 Superseded by MH 1.6


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 2.4 Work in partnership with Public Health to provide information and advice in localities to promote good mental health and wellbeing and to promote early intervention when required.	Sharon Hackney	31-Dec-2022		<div style="width: 20%;"><div style="width: 20%;"></div></div> 20%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 MH improvement subgroup is being created as a subgroup of CPP structure and will be chaired by L Reid Public Health

3. Recovery


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 3.1 Promote Resilience and self-management by, for example, the use of technology: i.e. web based supports and apps to enable care, promote resilience and self-management.	Sharon Hackney	31-Dec-2022		<div style="width: 100%;"><div style="width: 100%;"></div></div> 100%	06-Aug-2021 Superseded by MH 2.1


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 3.2 Deliver a Distress Brief Intervention Service	Sharon Hackney	31-Dec-2021		<div style="width: 50%;"><div style="width: 50%;"></div></div> 50%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 Second GP practice now operational and plan to introduce third practice.

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 3.3 Promote Individual Placement Support to create opportunities for paid employment tailored to individual outcomes.	Aileen Fyfe	31-Dec-2022		<div style="width: 100%;"><div style="width: 100%;"></div></div> 100%	16-May-2019 Update provided by Heather Lavalette 15.05.19 The Individual Placement and Support Worker continues to provide vocational rehabilitation interventions to people suffering from severe and enduring mental health difficulties. This includes rapid job search and support to attain and sustain employment through continued support once employed.


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 3.4 Encourage the use of peer support work that recognises the strengths and experiences of those in recovery from mental health and	Sharon Hackney	31-Dec-2022		<div style="width: 45%;"><div style="width: 45%;"></div></div> 45%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 No further update at present

addiction issues.					
-------------------	--	--	--	--	--


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 3.5 Promote and increase participation in addiction recovery communities, RecoveryAyr, Cafe Hope, CareNShare.	Sharon Hackney	31-Dec-2022		<div style="width: 100%;"><div style="width: 100%;"></div></div> 100%	27-Oct-2021 This action is being taken forward in the ADP Strategic Plan.


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 3.6 Provide education and support to carers of those experiencing Mental Health issues, working with specialist carer groups and locality based carer support groups.	Sharon Hackney	31-Dec-2022		<div style="width: 25%;"><div style="width: 25%;"></div></div> 25%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 No further update at present


4. Addressing Social Stigma

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 4.2 Provide training and education to staff and services within communities such as Making Positive Connections, Choose Life, Basic Drug Awareness and Mental Health and Substance Use.	Sharon Hackney	31-Dec-2022		<div style="width: 60%;"><div style="width: 60%;"></div></div> 60%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 No further update at present


5 Choice / Control


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 5.10 Increase the number of service users who are accessing support via SDS option 1 and 2	Sharon Hackney	31-Dec-2022		<div style="width: 0%;"><div style="width: 0%;"></div></div> 0%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 No further update at present


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 5.5 Commission advocacy services to promote choice and control for people with mental health problems and their families including providing information and advice on access to SDS.	Sheila Tyeson	31-Dec-2022		<div style="width: 100%;"><div style="width: 100%;"></div></div> 100%	13-May-2021 Update provided by Sheila Tyeson The service continues under the current contract.

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 5.6 Review and improve current arrangements for engagement with people with	Sharon Hackney	31-Dec-2022		<div style="width: 50%;"><div style="width: 50%;"></div></div> 50%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21


mental health problems and their families who use services.					No further update at present
-------------------------------------------------------------	--	--	--	--	------------------------------


Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 5.7 Support people to access health improvement services such as smoking cessation, weight management and promoting physical activity	Sharon Hackney	31-Mar-2021		<input type="text" value="0%"/>	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 No further update at present

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 5.8 Improve awareness about the benefits of Telecare (TEC) to support people with mental health problems. This will be achieved by providing training and awareness sessions to all frontline staff by Telecare staff.	Sharon Hackney	31-Dec-2022		<input type="text" value="100%"/>	06-Aug-2021 Superseded by MH 2.1

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 5.9 Increase number of TEC solutions and assessment carried out across all mental health services. Focus the increased uptake of TEC to support self-management, recovery and building resilience for people with mental health problems.	Sharon Hackney	31-Dec-2022		<input type="text" value="100%"/>	06-Aug-2021 Superseded by MH 2.1

6 Safety

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 6.1 Implement an Audit Schedule, with the Adult Support and Protection (ASP) Coordinator, which identifies key themes to be subject to audit each year.	Sharon Hackney; Mark Taylor	31-Dec-2022		<input type="text" value="40%"/>	29-Oct-2021 Update provided by Mark Taylor ASP Audit Schedule developed and to be incorporated into wider Social Work Audit for implementation early 2022.

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 6.2 Implement regular case file audits to monitor the assessment and management of risk and highlight areas for continuous service improvement.	Sharon Hackney	31-Dec-2022		<input type="text" value="60%"/>	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 No further update at present

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 6.3 ASP training will be designed and	Mark Taylor	31-Dec-2022		<input type="text" value="100%"/>	13-May-2021 Superseded by MH 6.4

delivered specifically for staff working in mental health services across the Partnership

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 6.4 Ensure the ASP multi-agency training calendar offers a range of training to manage risk and protect people from harm and is accessible across the Partnership and meets identified training needs.	Mark Taylor	31-Dec-2022		<div style="width: 50%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 50%	29-Oct-2021 Update provided by Mark Taylor, 29.10.21 ASP Multi Agency Training Calendar for 2021 has been developed and shared with partners; some face-to-face training has already been delivered; COVID restrictions continue to limit the number of sessions and attendees. Further work being undertaken by Practice Development Team on training needs and development/delivery of practice development sessions.

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 6.5 Improve communication links between health and social care services in hours and with those services which are available for people with mental health problems out of hours, such as Social Work OOH, NHS 24, and Mental Health Crisis Team.	Sharon Hackney	30-Sep-2017		<div style="width: 60%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 60%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 Roll out of DBI continues. Further work regarding unscheduled care is being taken forward at a pan-Ayrshire level

7 Carers Needs

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 7.2 Increase the number of carers assessments/ support plans carried out with a clear focus on supporting informal carers to look after their own wellbeing.	Sharon Hackney	31-Dec-2022		<div style="width: 75%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 75%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 No further update at present

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
MH 7.4 TEC solutions will be considered as part of a carers support plan to provide respite, reduce risks, and support them to continue in their caring role.	Sharon Hackney	31-Dec-2022		<div style="width: 100%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 100%	06-Aug-2021 Superseded by MH 2.1

Code & Title	Assigned To	Due Date	Status	Progress Bar	Latest Note
IJBSP10 Implement the IJB Community Adult Mental Health Strategy for 2017-22 and associated Commissioning Plan designed to deliver seven Strategic Outcomes:	Sharon Hackney	31-Mar-2021		<div style="width: 100%;"><div style="background-color: #4f81bd; height: 10px;"></div></div> 100%	29-Oct-2021 Update provided by Sharon Hackney 28.10.21 DBI roll out continues Group activities are ready to commence as soon as covid restrictions

					permit Fort Street supported accommodation scheduled for build completion end Dec 2021 Wider MH resource within Primary care is being recruited
--	--	--	--	--	-------------------------------------------------------------------------------------------------------------------------------------------------------