

Strategic Advocacy Plan

Proposed Timeline

Nov 2023	Proposed Steering Group Discussion
Dec 2023	Review membership of proposed Steering Group Information gathering Review of supporting evidence / guidance Draft Timeline for Strategy development Equality Impact Assessment Draft
18th Dec 2023	Initial update to DMT re approval/direction of travel for strategy
19th Jan 2023	Initial update to SPAG for approval
Jan 2024	Steering group meeting Identify content for Strategy and identify and assign sections for initial drafting. Content of consultation plan and supporting documents to be written and circulated.
Feb 2024	Steering group meeting. Consultation to begin.
Mar 2024	Steering group meeting Consultation to continue. Update to SPAG
April 2024	Steering group meeting - Consultation review and action Action changes from SPAG Review, identify changes gaps and reassign for drafting / changes from SPAG
May 2024	Steering group meeting - Review of Strategy so far Final drafts of Strategy to be produced Consider alternative versions and produce supporting material
June 2024	Review of works so far, agree final changes to documents

	Final Strategy submitted to IJB for approval.
--	---